GOVERNMENT OF INDIA
RAILWAYS
LOK SABHA

UNSTARRED QUESTION NO:3688
ANSWERED ON:23.12.2004
OVER BRIDGE AT RANGPUR ROAD IN KOTA
Kaushal Shri Raghuvir Singh

Will the Minister of RAILWAYS be pleased to state:

(a) the progress made with regard to construction of overbridge being constructed at Rangpur road in Kota (Rajasthan);

(b) the details of works being taken up by the Railways and the State Government of Rajasthan separately in relation to construction of the said bridge and the expenditure already incurred on this; and

(c) the reasons for delay in completion of the work and time by which the work is likely to be completed?

Answer

MINISTER OF STATE IN THE MINISTRY OF RAILWAYS (SHRI R. VELU)

(a) to (c): The work of Road Over Bridge at Kota in lieu of Level Crossing No.109 on Rangpur Road was sanctioned during 1996-97 on cost sharing basis with Railway's share of cost as Rs. 565 lakh and State Government's share as Rs. 590 lakh. Railway is executing the bridge proper (bridge over the Railway line), and approach work by State Government. Sub structure of the bridge proper on Railway portion has already been completed and casting work of girder is in progress. Progress of Railway portion is 60% and progress of approaches is 90%. Total expenditure on Railway portion of work upto 31.5.2004 is approximately Rs. 250.75 lakh. Progress of bridge proper was affected due to some contractual problems during execution, which is now resolved. All efforts shall be made by Railway to complete its portion of work alongwith approaches by State Govt.